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This contract will construct a temporary detour of US 2 between
Peone Creek and Farwell Road, as well as completes earthwork to
construct the basic freeway configuration north of US 2 to the vicinity
of the existing US 395 highway at Wandermere, and from Hawthorne
Road south to Fairview Road.

Planned Advertisement Date: November 1, 2004

Actual Ad Date: November 15, 2004

Contract Funds: $19.8 million with $19.4 million Nickel
The Ad date was late due to unavoidable Right of Way delays in
clearing mineral rights.
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Contract Description: Interesting Facts:

® This contract requires the excavation of approximately 1.5 million
cubic yards of material from the area north of US 2 and south of
Wandermere, to be placed as fill material between Piper Road and
Fairview Road. If this excavated material were placed and stacked
on a football field it would reach a height of 937 feet.

® Includes modification to BPA power lines and Williams natural
gas line.
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GERLACH TO WANDERMERE - GRADING CONTRACT

Progress
Planned Il N
Ac_tual- Planned Planned 8888333838338888383
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Start | Actual Start|  Finish Finish ENEEHEEEREERENREREEE
Design Phase 7/3/2003 7/3/2003 12/1/2004 | 11/15/2004

Original Date: 12/5/2005 m
Construction 11/1/2004 | 11/15/2004 | Revised Date: 6/1/2006 (See Explaination) = | —
Current Status: Progress:

The Contractor continues to excavate from the area between Napa Street and Perry
100% 100% 55% Road, and placing fill south of Piper Road.

Complete Complete Complete The Contractor has permanently closed the original Piper Road alignment between Mar-
ket Street and Fairview Road and opened the new Piper Road alignment to traffic.

Traffic on Perry Road has been moved onto the temporary Perry Road alignment, which

Design Right of Way  Construction will be in place for approximately the next 1 1/2 years while the new structure at Perry
Road is built. (This bridge will be built as part of the NSC, Francis Ave. to US 2 — Struc-
Excavation near Perry Road south of tures Contract.)
Inland Asphalt quarry site. The Contractor continues to excavate material north of Shady Slope Road and placing

it at the embankment area south of Market Street. Crushing operations are complete.
Installation of drainage items and fencing work continues at various areas on the project.

Why the Contract Finish Date was Revised

A portion of the R/W needed for this project had not been acquired at the time the
project was advertised for bids due to unavoidable R/W delays in clearing mineral
rights on the final parcel. The decision was made to resolve this prior to opening
bids. The bid opening was delayed six weeks from December 16, 2004 to
January 27, 2005. Feedback from prospective bidders indicated that the contract
did not allow sufficient time to complete the work. We reviewed this and decided to
increase the number of working days from 200 to 240. The bid opening delay and
the added working days accounted for 14 weeks of the delay. The remainder is at-
tributed to inclement weather delaying critical path items of work. With the original
200 working days and the December 2004 bid opening the work could have been
completed prior to the onset of inclement weather.

The delay in completion of this contract will not impact the open to traffic date for
the “Francis Avenue to Farwell Road” project.




